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SR 99/Spokane St Bridge - Replace Bridge Approach

Project Information Project Milestones

PIN: 109935A As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng : .
State Route: SR 99 Project Definition Complete Q3 2009
Current Status: Completed Legislative Districts: 11 ‘ Preliminary Engineering Start‘ ‘ Q2 2008 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q22011 ‘ ‘
This project will replace the existing approach with a new structure designed to current ‘ Right of Way Complete ‘ ‘ ‘ ‘
standards to increase safety and enhance traffic flow. ‘ - t‘ ‘ Q42012 ‘ ‘
ontract Advertisemen
Contractor 008379 - Mid-Mountain Contractors, Inc. - $9,213,158 - 11/29/12 ‘ Operationally Commete‘ ‘ 012014 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $1,847 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $8,837 |
| Total | $0 | $0 | si0684 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $691 $1,156 $1,847
Right of Way $0 $0 $0 $0
Construction $0 $0 $8,837 $8,837
Total $0 $691 $9,993 $10,684

Project Web Site: http://www.wsdot.wa.gov/Projects/SR99/SpokaneStOvercrossing/

Change Orders Web Site:
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